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STANDARD FORM NO. 64 m
-

’Oﬁ‘ice Memorandum - UNITED STATES GOVERNMENT

TO : Director of Communications DATE: .« . .

FROM : Contracting Officer

SUBJECT: Contract No. 602, Task Order No. 1

TwERH T 25X1

1. We have recently heard from the Contractor in regard
to an expected cost overrun in this case of $4971.37 through
30 June 195 An audit through 30 November 1958 verified the
claimed overrun. As the task has now been extended through
15 September 1959, there will probably be an additional overrun
before the case is closed. However, the exact amount will not
be known until the final audit has been completed.

2. Under the circumstances, do you want to consider adding
the amount of the presently known overrun in order that payments
to the Contractor may continue. If so, will you send through

the usual requisition. ‘
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